
DATE Comment

Apr-80 Refinery Contructed

Dec-90 NORCO Purchased Facility

Jun-91 NORCO Purchased Dock Area

Aug-03 AM for Removal Oversite

Jun-04 Removal & Remedial AOCs Issued

Aug-07 RI Phase I Sampling (NORCO)

May-09 RI Phase II Sampling (NORCO)

Feb-10 NORCO Financially Unable to Perfrom

Feb-10 Superior Oil (Lessee) has Large Oil Spill

Mar-11 EPA Invokes Takeover for Default

Apr-11 EPA Receives $1,000,000 for Letter of Credit

May-11 Agreed Order - Resume Removal Action

Feb-12 NORCO sells to LTRI

Mar-12 EPA Demand for Payment (RI/FS)

Jun-12 Superior Oil (Lessee) has Oil Spill (20 bbl)

Sep-12 EPA TO Issued to RACS (RI/FS)

Sep-12 Alternative Site Designation Cancelled/NPL Listing Made

Sep-12 EPA Cincinnati Demand for Payment (RI/FS)

Dec-12 Superior Oil (Lessee) has Oil Spill (minor)

Dec-12 LTRI Stops Work due to Funding Issues

Jan-13 Superior Oil (Lessee) Referred to DOJ

Mar-13 LTRI Discusses Loan Pursuit

Jul-13 LTR1 Obtains $ 3.2M Loan

Jul-13 NORCO 104(e) Issued

Aug-13 NORCO 104(e) Response

Aug-13 LTR1 104(e) Issued

Sep-13 LTR1 104(e) Response

Sep-13 EPA Phase I Sampling (RI/FS)

Nov-13 LTRI Requests  Review of Dock

Mar-14 104(e) Followups Issued

May-14 EPA Review of Dock Complete

Aug-14 EPA Phase II RI Sampling *



Dec-14 EPA RI Report *

Jun-15 EPA FS Report *

Dec-15 Removal Action Complete *
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* Can only be accomplished if adequate funding is available
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NORCO  Removal Work Activities Inconsistent But ConsiderableLTRI Removal Activities Minimal
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